PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave. » Princeton, NJ 08542
tel: 609.279.0008 » fax: 609.252.9238
www.princetongeoscience.com

February 27, 2015
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19% Floor

~ New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #112 (January 8, 2015 to February 7, 2015)

Dear Sir: '

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #112
' detailing activity from January 8, 2015 to February 7, 2015.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a two month forecast of
activities to be completed is also included.

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or

concerns.

Sincerely,

PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Cce:

L. Vogel/NJDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE

Progress Report # 112
January 8, 2015 to February 7, 2015

This progress report is being submitted to the Environmental Protection Agency as a requirement of
the Administrative Order on Consent with the effective date of October 6, 2005.

Previous Month (January 8, 2015 to February 7, 2015) Activity

1. AOC Requirements and Submittals associated with this report.
¢ No new data packages associated with this reporting period
®
2. Ongoing Investigations/Activities
e JRM upgrades:
o All permits and equivalents secured. Wells installed. Treatment plant works upgrades
progressing.
e Remedial Investigation Report
o Revise RIR to address EPA/DEP comments and include SLERA and HHRA
o Feasibility Study :
o Respond to comments on Candidate Technologies Memorandum. Identify focused
technologies to field test as part of the FS.
e SLERA
o Review and respond to USEPA comments received 01/29/2015
e BHHRA
o Review and respond to USEPA comments received 01/21/2015.
3. Source Area IRM (January 2015) .
Well Month Rate Discharge On-Site
Total(gal) (ave. gpm) MUA(gal) Recharge(gal)
CPS3A 478,330 11
WE2RB 471911 1 ,
Totals | 950,240 |21 512,711 437,529
4. Planned February and March 2015 Activity

CC:

IRM upgrades:
o Complete upgrades and place online.
Remedial Investigation Report _
o Revise RIR to address EPA/DEP comments and include approved SLERA and HHRA
Feasibility Study
o Respond to comments on Candidate Technologies Memorandum. Identify focused
technologies to field test as part of the FS.
SLERA
o Review and respond to USEPA comments received 01/29/2015
BHHRA ‘
o Review and respond to USEPA comments received 01/21/2015
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